

As of: Fri, Sep 12, 2025														
NOTICE: Projected Completion dates are preliminary and subject to change														
BT#	FAC #	PROJECT NAME	STATUS	LINK TO CAMPUS MAP	SCOPE NARRATIVE	PREVIOUS FUNDING	FUTURE FUNDING	FUND SOURCE	CAPITAL OUTLAY APPROX.TOTAL PROJ. FUNDS	ESTIMATED CONSTRUCTION COST	PROJECTED NASF	PROJECTED GSF	PROJECTED CONST. \$/GSF	PROJECTED COMPLETION (P-COMP)
904		University City Prosperity Project (TIGER Grant)	Construction	MMC	<p>This is a Florida Department of Transportation (FDOT) project for a pedestrian-oriented bridge and transportation improvements to better link FIU MMC and the Engineering Center with the City of Sweetwater.</p> <p>FDOT will manage programming, selection process, design, bidding, and construction of the project.</p> <p>Design: BCC Engineering, LLC. Builder: Demoya Highway Infrastructure, LLC</p>	\$43,700,000		TIGER GRANT & Others	\$43,700,000	TBD	TBD	TBD	TBD	Oct 2026
921	03A	Graham University Center Expansion	Design: CSD	MMC	<p>This project is a 54,000 gsf expansion to the existing student union. Program consists of a 1,000 seat ballroom, breakout rooms, green rooms, lounges, storage spaces, student use spaces/lounges, and Veterans and Military Affairs (VMA) & Reserve Officers Training Corps (ROTC) office suite. Renovation and remodeling of existing space will also be part of the project scope.</p> <p>AE: Ikon 5 CM: Barr & Barr</p>	\$29,733,926	\$12,699,314	CITF	\$46,255,655	\$35,800,000	40,200	54,000	\$663	Fall 2027
					\$2,000,000	\$1,822,415	Student Affairs AUX							
925	49	CasaCuba	Design: 50% CDs	MMC	<p>Cuban-American cultural education center with open lectures, academic conferences, digital exhibits, engaging museums, and other academic and cultural institutions</p> <p>AE: HKS CM: Thornton Construction</p>	\$750,000		NEH GRANT	\$39,944,725	\$32,567,134	28,682	44,756	\$728	TBD
						\$1,600,000	\$1,900,000	KNIGHT FOUNDATION						
						\$11,289,178	\$15,773,631	PLEDGES						
							\$8,631,916	FUNDRAISING GAP						
927	50	Trish and Dan Bell Chapel	Construction	MMC	<p>Multi-faith Chapel to hold up to 224 people and includes meeting space for students and leaders in FIU's multifaith community.</p>	\$5,835,185	\$12,538,000	PRIVATE	\$25,900,000	\$24,007,054	14,305	18,300	\$1,312	Jul 2026
					<p>AE: Gurri Matute CM: Moss Construction</p>	\$7,526,815		FIU Foundation Loan						

As of: Fri, Sep 12, 2025														
NOTICE: Projected Completion dates are preliminary and subject to change														
BT#	FAC #	PROJECT NAME	STATUS	LINK TO CAMPUS MAP	SCOPE NARRATIVE	PREVIOUS FUNDING	FUTURE FUNDING	FUND SOURCE	CAPITAL OUTLAY APPROX.TOTAL PROJ. FUNDS	ESTIMATED CONSTRUCTION COST	PROJECTED NASF	PROJECTED GSF	PROJECTED CONST. \$/GSF	PROJECTED COMPLETION (P-COMP)
931	8	CASE Building Remodeling	Construction	MMC	Repair and replacement of deteriorated exterior enclosure components (windows, doors, roofing, caulking) and central air conditioning. Renovation of 61,783 sf AE: Rodriguez Architects CM: Thornton Construction	\$7,150,000		PECO	\$9,740,000	\$8,335,556		61,783	\$135	Nov 2025
						\$2,590,000		E&G CF						
FM 18-0351	1	Primera Casa Hardening	Construction	MMC	Replace exterior storefront, windows, doors and louvers with code-compliant, impact-resistant assemblies. Replace roof edge nailers and flashing with stronger assemblies. Reinforce / tiedown roof equipment. AE: Saltz Michelson Architects CM: Stobs Brothers Construction	\$3,260,396		FEMA GRANT	\$4,347,195	N/A	N/A	N/A	N/A	Nov 2025
						\$1,086,799		FIU BOT CF Reserve						
938	48A	Innovation Building -PHASE 2 (Engineering 2)	Design: ASD	MMC	The project is a 75,166 gsf engineering building connecting to phase 1. Program is Classrooms, Teaching Labs, Study Space, Research Lab, Office/Computer & Instructional Media AE: Perkins+Will CM: Skanska USA	\$48,650,000		PECO	\$69,500,000	\$74,493,684	44,958	89,538	\$832	Dec 2026
							\$20,850,000	PRIVATE						

As of: Fri, Sep 12, 2025														
NOTICE: Projected Completion dates are preliminary and subject to change														
BT#	FAC #	PROJECT NAME	STATUS	LINK TO CAMPUS MAP	SCOPE NARRATIVE	PREVIOUS FUNDING	FUTURE FUNDING	FUND SOURCE	CAPITAL OUTLAY APPROX.TOTAL PROJ. FUNDS	ESTIMATED CONSTRUCTION COST	PROJECTED NASF	PROJECTED GSF	PROJECTED CONST. \$/GSF	PROJECTED COMPLETION (P-COMP)
940		Wolfsonian-FIU Expansion	Design: ASD	Miami Beach	The project envisions expansion of the historic Wolfsonian-FIU building at Miami Beach. The project will deliver new galleries, classrooms, and other public program spaces to increase the number of collections on exhibit and increase opportunities to host and present more K-12, higher education, and lifelong learning programs. A secondary use of the program spaces for event rentals will yield revenues to support operating costs and mission-related activities. AE: Machado Silvetti Charles H. Benson & Associates, Architects. CM: Thornton Construction	\$816,000	\$2,234,000	PRIVATE	\$20,000,000	\$19,225,538	13,786	16,601	\$1,158	TBD
						\$10,000,000		Miami-Dade Bond						
						\$5,000,000		City of Miami Beach Bond						
						\$1,950,000		GRANTS						
932	TBD	Student Health Center Expansion	Design: CSD	MMC	The project will remodel 7,176 existing space within the MMC Student Health Center and expand the facility by 10,995 gsf. Program includes Classrooms, Teaching Labs, Study Space, Research Lab, Office/Computer & Instructional Media to accommodate the growing need for clinical, counselling, and direct advocacy services to students. AE: HKS CM: Pirtle Construction Company	\$14,500,000		AUX	\$14,500,000	\$11,904,928	N/A	18,171	\$655	TBD
941	TBD	Residential Dining Facility	Design: ASD	MMC	This project will build an innovative new food service facility that can become a center for student engagement and community, accommodating multiple styles of service and cuisines while providing a unique food service experience. Project envisions a 200-patron indoor service and 50-patron outdoor seating area with the ability to activate for private events. AE: Stratus (formerly Zycovich) CM: Stobs Brothers Construction	\$12,000,000		AUX	\$12,000,000	\$10,351,736	7,380	11,560	\$895	Spring 2027

As of: Fri, Sep 12, 2025 NOTICE: Projected Completion dates are preliminary and subject to change														
BT#	FAC #	PROJECT NAME	STATUS	LINK TO CAMPUS MAP	SCOPE NARRATIVE	PREVIOUS FUNDING	FUTURE FUNDING	FUND SOURCE	CAPITAL OUTLAY APPROX.TOTAL PROJ. FUNDS	ESTIMATED CONSTRUCTION COST	PROJECTED NASF	PROJECTED GSF	PROJECTED CONST. \$/GSF	PROJECTED COMPLETION (P-COMP)
942	TBD	HWC <small>OM</small> Academic Health Sciences Clinical Partnership Facility	Design: ASD	MMC	The proposed 120,000 gsf medical clinical facility on campus will provide direct primary and specialty clinical health services to the community through partnership with Baptist Health as well as interdisciplinary health science education for the FIU academic health science disciplines, including medicine, nursing, social work, public health and the allied health sciences. The facility will also include a 1,200-car parking garage.	\$158,691,594	\$53,691,594	PECO	\$212,383,188	\$131,027,175	Clinic	163,159	\$803	December 2027
					AE is currently in the programming phase with a goal of confirming if the budget allows for additional build out area for the FIU HWC <small>OM</small> . AE: Stantec CM: Robins & Morton and Thornton Construction					\$31,280,067	Garage	1216 Cars	\$25,724	December 2027
945	TBD	CCRL NIST Robotics Building	Pre-Program	BBC	A new building will consist of multi-use, multi-purpose building that will include offices and laboratories for faculty and students associated with this initiative, manufacturing space to construct large-scale autonomous vehicles and a space for testing capabilities such as a hydrostatic tank. The building will be built on stilts to showcase sustainable designs for sea-level rise while also utilizing the open space below the building to provide storage space for the autonomous vehicle bodies that do not require air-conditioned, dry space. AE: Perkins+Will CM: TBD	\$7,574,127		GRANT	\$7,574,127	TBD	TBD	TBD	TBD	TBD
946	TBD	University Student Housing	Design: DD	MMC	The proposed 1174-bed minimum residential facility (FIU is now pursuing an option for 1,174 beds) will feature studio units and one, two, and three bedroom suites along with student lounge, office, and residential support spaces.		\$208,191,382	AUX REVENUE BOND	\$238,315,045	\$208,619,069	335,745	468,569	\$445	Fall 2028
					AE: Stratus (formerly Zycovich) CM: Moss	\$10,123,663	\$20,000,000	HOUSING AUX RESERVE						
		Total Current Projects				\$469,868,482	\$373,332,252		\$843,200,734	\$627,164,354	539,928	1,034,232		

As of: Fri, Sep 12, 2025														
NOTICE: Projected Completion dates are preliminary and subject to change														
BT#	FAC #	PROJECT NAME	STATUS	LINK TO CAMPUS MAP	SCOPE NARRATIVE	PREVIOUS FUNDING	FUTURE FUNDING	FUND SOURCE	CAPITAL OUTLAY APPROX.TOTAL PROJ. FUNDS	ESTIMATED CONSTRUCTION COST	PROJECTED NASF	PROJECTED GSF	PROJECTED CONST. \$/GSF	PROJECTED COMPLETION (P-COMP)
CIP Priority #		Future Construction - PECO Eligible												
1	TBD	Honors College	Pre-Program	MMC	Administrative offices, student services offices, advising offices and support spaces together with computer and innovation labs, seminar and conference rooms. May be a multi-story addition to Graham Center or a free-standing building.	\$11,000,000	\$35,862,492	PECO	\$46,862,492	\$34,892,427	35,018	56,029	\$623	2027
2	60	Science Laboratory Complex	Pre-Program	MMC	Classroom, Teaching Labs, Study, Offices. This facility will provide critically needed classrooms, laboratories, and offices to address existing shortfalls and to meet educational and research needs of the University. The Science Laboratory Complex is an essential element in the FIU/State University System Strategic Plan to meet statewide professional and workforce needs in the science area.		\$112,140,457	PECO	\$112,140,457	\$81,679,669	77,184	123,495	\$661	2028
3	62	Academic Health Center Study Complex	Program Completed-Pending Approval	MMC	New multi-story building linking AHC1 & AHC2 to provide study space for College of Medicine, College of Nursing & Health Sciences & College of Public Health & Social Work.		\$49,411,770	PECO	\$49,411,770	\$35,630,576	39,086	62,538	\$570	2028
4	2	Remodeling/Renovation of Deuxieme Maison (DM) Building	Feasibility Study Report	MMC	Classroom, class lab and open lab refurbishments, media upgrades, renovations and remodeling throughout the second oldest building on campus. Currently a feasibility study and cost analysis is being completed to compare options of partial demolition & renovation verse complete demolition & new construction. Study Report Consultant: Cumming Group		\$95,085,427	PECO	\$95,085,427	\$53,867,040		143,630	\$383	2028
		Total Future PECO Elligible					\$11,000,000	\$292,500,146		\$303,500,146	\$206,069,712	151,288	385,692	

As of: Fri, Sep 12, 2025														
NOTICE: Projected Completion dates are preliminary and subject to change														
BT#	FAC #	PROJECT NAME	STATUS	LINK TO CAMPUS MAP	SCOPE NARRATIVE	PREVIOUS FUNDING	FUTURE FUNDING	FUND SOURCE	CAPITAL OUTLAY APPROX.TOTAL PROJ. FUNDS	ESTIMATED CONSTRUCTION COST	PROJECTED NASF	PROJECTED GSF	PROJECTED CONST. \$/GSF	PROJECTED COMPLETION (P-COMP)
Priority #		Future Construction - CITF Requests												
2		AQUATIC CENTER	Pre-Program	MMC	New olympic sized pool, diving well, and warm down pool for FIU swim team practice and competition, student recreation, and also public use. Facilities will include locker rooms, public restrooms, and spectator seating for viewing	\$7,500,000	\$6,500,000	CITF	\$30,145,712	\$24,784,915	19,930	22,896	\$1,082	TBD
							\$16,145,712	AUX						
N/A		SOCCER & TRACK	Pre-Program	MMC	This project will rebuild and replace the existing soccer stadium with the addition of a perimeter track and areas for field events. It will be necessary to realign SW 115th avenue and SW 11th street to accommodate additional land area needed north of the existing soccer stadium.	\$2,500,000		CITF	\$11,420,000	\$8,653,619				TBD
							\$4,460,000	AUX						
							\$4,460,000	PRIVATE						
3	R2	Wellness and Recreation Facilities Improvements	Pre-Program	MMC	Renovation of existing Wellness and Rec. Center Bldg.		\$13,600,000	CITF	\$13,600,000	\$10,939,089	9,500	20,995	\$521	TBD
		Total Future CITF				\$10,000,000	\$45,165,712		\$55,165,712	\$44,377,623	29,430	43,891		