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SECTION 01 31 00   
 

COORDINATION 
 
__________________________________________________________________________________________   
Notes:  This section is intended to include requirements for coordination of the Work. 
__________________________________________________________________________________________ 
 
PART 1 GENERAL 
 
1.01 REQUIREMENTS INCLUDED 
 

A. Coordination of Work of Contract. 
 
1.02 RELATED REQUIREMENTS 
 

A. Section  01 11 00 - Summary of Work. 
B. Section  01 73 29 - Cutting and Patching. 
C. Section  01 31 19 - Project Meetings. 
D.   Section  01 43 00           -           Material and Equipment:  Product option and  substitutions. 
E.   Section  01 77 00           -           Contract Closeout Procedures:  Closeout submittals. 
 

1.03 DESCRIPTION 
 

A. Coordinate scheduling, submittals, and work of the various sections of Specifications to assure efficient 
and orderly sequence of installation of construction elements, with provisions for accommodating items to 
be installed later. 

 
B. Coordinate sequence of Work to accommodate Owner occupancy as specified in General Terms and 

Conditions and Section 01 11 00. 
 
1.04 MEETINGS 
 

A. In addition to progress meetings specified in Section 01 31 19 hold coordination meetings and 
preinstallation conferences with personnel and subcontractors to assure coordination of Work. 

 
1.05 COORDINATION OF SUBMITTALS 
 

A. Schedule and coordinate submittals. 
 

B. Coordinate work of various Sections having interdependent responsibilities for installing, connecting to 
and placing in service, all equipment. 

 
C. Coordinate requests for substitutions to assure compatibility of space, of operating elements, and effect 

on work of other Sections. 
 
 
1.06 COORDINATION OF SPACE 
 
__________________________________________________________________________________________ 
 
For complicated installations in restricted spaces, drawings should diagram critical spaces and 
sequences of installations.  Paragraph below is not a substitute for inadequate Drawings. 
__________________________________________________________________________________________  
 

A. Coordinate use of Project space and sequence of installation of mechanical, plumbing, controls, electrical 
and telecommunications work that is indicated diagrammatically on drawings.  Follow routings shown for 
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pipes, ducts and conduits as closely as practicable, with due allowance for available physical space; 
make runs parallel with lines of building.  Utilize space efficiently to maximize accessibility for other 
installations, for maintenance and for repairs. 
 

B. In finished areas except as otherwise shown conceal pipes, ducts and wiring in the construction.  
Coordinate locations of fixtures and outlets with finish elements. 

 
1.07 COORDINATION OF CONTRACT CLOSEOUT 
 

A. Coordinate completion and cleanup of work of separate sections in preparation for Substantial 
Completion. 

 
B. After Owner occupancy of premises, coordinate access to site for correction of defective work and work 

not in accordance with Contract Documents, to minimize disruption of Owner’s activities. 
 

C. Assemble and coordinate closeout submittals specified in Section 01 77 00. 
 
PART 2 PRODUCTS 
 
Not Used 
 
PART 3 EXECUTION 
 
Not Used 
 

END OF SECTION 
  


