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  SECTION 01 32 00       
 
 CONSTRUCTION SCHEDULES 
 

 
Notes:  This section is intended to include general procedural requirements for preparation, submittal and 
updating of Builder's Construction Progress Schedules. 
 
Use text of this Section along with either Section 01 32 00. 1, 01 32 00.2, or 01 32 00.3. 
 

 
PART 1  GENERAL 
 
1.01  REQUIREMENT INCLUDED 
 

Procedures for preparation and submittal of Construction Progress Schedules and periodic 
updating. 

 
1.02  RELATED REQUIREMENTS 
 

A. Section 01 11 00  -  Summary of Work. 
 
B. Section 01 29 76  -  Applications for Payment. 

 
C. Section 01 33 00  -  Submittals. 

 
D.  Section [01 32 00.1, 01 32 00.2 or 01 32 00.3] -  Construction Schedules 
 

                       E. Section 01 33 23  -  Shop Drawings, Product Data and Samples 
 

F. Section 01 29 73  -  Schedule of Values 
 

 
Use Section 01 32 00.1 or 01 32 00.3 (Primavera Program or approved equivalent) unless the use of 
Section 01 32 00.2 is specifically approved by the Owner's Project Manager. 

 

 
1.03  FORMAT 
 

Prepare the progress schedule in the form of a network analysis system using [a computerized 
critical path method (CPM) format Section 01 32 00.1 or 01 32 00.3] [a conventional critical path 
method (CPM) format Section 01 32 00.2]. 

1.04  CONTENT 
 

 
Edit text appropriate to Schedule used. 
 

 
A. Show complete sequence of construction by activity, with dates for beginning and 

completion of each element of construction. 
 

B. Identify each item by major Specification section number. 
 

C. Provide activity code identity for each stage of Work identified in Section 01 11 00. 
 

D. Show accumulated percentage of completion of each item, and total percentage of work 
completed, as of the [first] [_________] day of each month. 
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E. Provide schedule of Shop Drawings submittals within 30 days from the Notice to 

Proceed. 
 

F. Provide submittal dates for shop drawings, product data and samples, including [Owner 
furnished products] [and] [products specified under Allowances,] and dates reviewed 
submittals will be required from Consultant. Show decision dates for selection of finishes. 

 
G. Show total monetary value for each work activity by trade.  Amounts to be consistent with 

the unit bid price items and the approved Schedule of Values. 
 

H. Coordinate content with Section 01 29 73  - Schedule of Values. 
 
I.     Changes in scope requiring a Change Order or Work Order must be identified in the 

schedule by an activity code approved by the Owner. 
 
1.05  REVISIONS TO SCHEDULES 
 

 A. Indicate schedule and quantity progress of each activity to date of submittal and 
projected completion date of each activity. 

 
B. Identify activities modified since previous submittal, major changes in scope and other 

identifiables. 
 

C. Provide narrative report to define problem areas, anticipated delays and impact on 
schedule.  Report corrective action taken or proposed, and its effect including the effect 
of changes on schedules of separate contracts, if any. 

 
D. Free floats in the approved construction progress schedules are owned by the Owner. 
 

1.06  PROCEDURES 
 

A. Follow procedures outlined in Section 01 33 00. 
 

B. Prepare and submit progress schedules in accordance with the provisions of Section [01 
32 00.1] [01 32 00.2] [or] [01 32 00.3] 

 
C. Builder is solely responsible for the preparation, revision and updating of the overall 

project schedule and the near term schedule in the form and content prescribed in 
Section  [01 32 00.1] [01 32 00.2] [or] [01 32 00.3] 

  
  D. The timely execution or performance of all construction related activities and the duration 

and sequencing of those activities in accordance with the approved project schedule(s) is 
the Builder's responsibility. 

 
E. Submit revised progress schedules with each partial payment certificate. 

 
F. Transmit on FIU approved forms. 

 

 
Select appropriate Paragraph G. 
 

 
G. Submit the number of copies that Builder requires, plus four (4) copies that will be 

retained by Professional, Field Representative, and Owner. 
[OR] 

G. Submit [one] [__________] copies and one reproducible transparency. 
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            H.     Submit two (2) copies of the computer diskettes of the schedule with each schedule 

submission. 
 
1.07  DISTRIBUTION 
 

A. Distribute copies of reviewed schedules to job site file, subcontractors, suppliers and 
other concerned entities. 

 
B. Instruct recipients to promptly report, in writing, problems anticipated by projections 

shown in Schedules. 
 
PART 2  PRODUCTS 

 
Not Used 

 
 
PART 3  EXECUTION 

 
Not Used 

 
 

END OF SECTION 
 


