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SECTION 01 31 00

COORDINATION

Notes: This section is intended to include requirements for coordination of the Work.

PART 1GENERAL

1.01

A.

1.02

moow>

1.03

1.04

1.05

1.06

REQUIREMENTS INCLUDED
Coordination of Work of Contract.

RELATED REQUIREMENTS

Section 01 11 00 - Summary of Work.

Section 01 73 29 - Cutting and Patching.

Section 01 3119 - Project Meetings.

Section 014300 - Material and Equipment: Product option and substitutions.
Section 01 77 00 - Contract Closeout Procedures: Closeout submittals.
DESCRIPTION

Coordinate scheduling, submittals, and work of the various sections of Specifications to assure efficient
and orderly sequence of installation of construction elements, with provisions for accommodating items to
be installed later.

Coordinate sequence of Work to accommodate Owner occupancy as specified in General Terms and
Conditions and Section 01 11 00.

MEETINGS

In addition to progress meetings specified in Section 01 31 19 hold coordination meetings and
preinstallation conferences with personnel and subcontractors to assure coordination of Work.

COORDINATION OF SUBMITTALS
Schedule and coordinate submittals.

Coordinate work of various Sections having interdependent responsibilities for installing, connecting to
and placing in service, all equipment.

Coordinate requests for substitutions to assure compatibility of space, of operating elements, and effect
on work of other Sections.

COORDINATION OF SPACE

For complicated installations in restricted spaces, drawings should diagram critical spaces and
sequences of installations. Paragraph below is not a substitute for inadequate Drawings.

A. Coordinate use of Project space and sequence of installation of mechanical, plumbing, controls, electrical
and telecommunications work that is indicated diagrammatically on drawings. Follow routings shown for
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pipes, ducts and conduits as closely as practicable, with due allowance for available physical space;
make runs parallel with lines of building. Utilize space efficiently to maximize accessibility for other
installations, for maintenance and for repairs.

B. In finished areas except as otherwise shown conceal pipes, ducts and wiring in the construction.
Coordinate locations of fixtures and outlets with finish elements.
1.07 COORDINATION OF CONTRACT CLOSEOUT
A. Coordinate completion and cleanup of work of separate sections in preparation for Substantial
Completion.
B. After Owner occupancy of premises, coordinate access to site for correction of defective work and work
not in accordance with Contract Documents, to minimize disruption of Owner’s activities.
C. Assemble and coordinate closeout submittals specified in Section 01 77 00.
PART 2 PRODUCTS
Not Used
PART 3EXECUTION
Not Used
END OF SECTION
BT XXX COORDINATION

May 2010 Edition 013100-20f2



