SECTION 01 32 00

CONSTRUCTION SCHEDULES

Notes: This sectionisintended to include general procedural requirements for preparation, submittal
and updating of Builder's Construction Progress Schedules.

Use text of this Section along with either Section 01 32 00. 1, 01 32:00.2, or 01 32 00.3.

PART 1 GENERAL
1.01 REQUIREMENT INCLUDED
Procedures for preparation and submittal of Construction Progress Schedules and periodic
updating.
1.02 RELATED REQUIREMENTS
A. Section 01 11 00 - Summary of Work.
B. Section 01 29 76 - Applications for Payment.
C. Section 01 33 00 - Submittals:
D. Section [01 32 00.1, 01 32.00.2 or 01 32 00.3] - Construction Schedules
E. Section 01 33 23 - Shop Drawings, Product Data and Samples
F. Section 01 29 73 - Schedule of Values

Use Section 01 32 00.1 or 01 32 00.3 (Primavera Program or approved equivalent) unless the use of
Section 01 32 00.2 is specifically approved by the Owner's Project Manager.

1.03 FORMAT
Prepare the progress schedule in the form of a network analysis system using [a
computerized critical path method (CPM) format Section 01 32 00.1 or 01 32 00.3] [a
conventional critical path method (CPM) format Section 01 32 00.2].

1.04 CONTENT

Edit text appropriate to Schedule used.
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A. Show complete sequence of construction by activity, with dates for beginning and
completion of each element of construction.

B. Identify each item by major Specification section number.

C. Provide activity code identity for each stage of Work identified in Section 01 11 00.

D. Show accumulated percentage of completion of each item, and total percentage of
work completed, as of the [first] | | day of each month.

E. Provide schedule of Shop Drawings submittals within 30 days from the Notice to
Proceed.

F. Provide submittal dates for shop drawings, product data and samples, including
[Owner furnished products] [and] [products specified under Allowances,] and dates
reviewed submittals will be required from Consultant. Show decision dates for
selection of finishes.

G. Show total monetary value for each work activity by trade. Amounts to be consistent
with the unit bid price items and the approved Schedule of Values.

H. Coordinate content with Section 01 29 73" - Schedule of Values.

l. Changes in scope requiring a Change Order or Work Order must be identified in the
schedule.by an activity code approved by the Owner.

1.05 REVISIONS TO SCHEDULES

A. Indicate schedule and quantity progress of each activity to date of submittal and
projected completion date of each activity.

B. Identify activities modified since previous submittal, major changes in scope and
other identifiables.

C. Provide narrative report to define problem areas, anticipated delays and impact on
schedule. Report corrective action taken or proposed, and its effect including the
effect of changes on schedules of separate contracts, if any.

D. Free floats in the approved construction progress schedules are owned by the
Owner.

1.06 PROCEDURES

A. Follow procedures outlined in Section 01 33 00.

B. Prepare and submit progress schedules in accordance with the provisions of Section
[01 32 00.1][01 32 00.2] [or] [01 32 00.3]

C. Builder is solely responsible for the preparation, revision and updating of the overall
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project schedule and the near term schedule in the form and content prescribed in
Section [01 32 00.1] [01 32 00.2] [or] [01 32 00.3]
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D. The timely execution or performance of all construction related activities and the
duration and sequencing of those activities in accordance with the approved project
schedule(s) is the Builder's responsibility.

E. Submit revised progress schedules with each partial payment certificate.

F. Transmit on FIU approved forms.

Select appropriate Paragraph G.

G. Submit the number of copies thatBuilder requires, plus four (4) copies that will be

retained by Professional, Field Representative, and Owner.
[OR]

G. Submit [one] | copies and one reproducible transparency.

H. Submit two (2) copies of the computer diskettes of the schedule with each schedule
submission.

1.07 DISTRIBUTION
A. Distribute copies of reviewed schedules to job site file, subcontractors, suppliers and

other.concerned entities.

B. Instruct recipients to promptly report, in writing, problems anticipated by projections
shown in Schedules.

PART 2 PRODUCTS
Not Used

PART 3 EXECUTION
Not Used

END OF SECTION
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